

### The Bow Jubail incident in the Netherlands

### Oil Spills and Wildlife protection

POPCORN Webinar Series 18<sup>th</sup> May 2022







- Description of the Incident
- Facts and statistics
- Success factors: Tiered response
- Take away messages









Day 0: 23rd June 2018

1:30 pm - Incident - 217 T Fuel oil lost

8:00 pm - "hundreds of swans oiled; being rescued by

public"

8:30 pm - SAF contacted Rijkswaterstaat: Verification

Day 1: Dutch National Response plan was

activated (Rehab centres act as buffer)

400 swans in care (+600 oiled in field)

Day 2-3: Building Temporary Wildlife Hospital

(TWH)

Target capacity: 600 swans

Day 3: Swans start streaming in into TWH

Day 30: Last swan released from TWH














### **Oiled swans**



- Temporary wildlife hospital (TWH)
- ★ Permanent facility
- ★ Garage (improvised) facility



### **Oiled swans**




522 Swans oiled captured and taken to a Temporary Wildlife Hospital (TWH)

# Maeslant storm surge barrier


**Chosen location for TWH** 







### TWH - Main Base






EUROWA Involvement Key in setting up the TWH











































Other: Accommodation, subsistence, transportation, parking, communications, training facilities, etc...



# **Pools – Satellite location**



# **Pools – Satellite location**









# **Final checks**














# **Facts and statistics**








- 10,401 swan days
- 522 swans intake
- 509 swans release
  - 0 97.5%
  - Post Release survival via monitoring – 100%

### Personnel over time





- 1,387 man days total
  - An average day:
    - 15 international experts
    - 11 pre-trained experts
    - 33 convergent volunteers
- 233 individuals involved
  - National, International Experts and Volunteers!!!!
  - 27 experts SAF/EUROWA/GOWRS
    - 9 international organisations
  - o 64 local experts
    - 8 organisations
  - >142 convergent volunteers



# **Costs of wildlife response**


Item	Assessed (Euros)	% of total
Bow Jubail in total	80 mln	100
Wildlife response total	1-1.5 mln	ca. 1.8%
Wildlife work force costs (Fees, travel, expenses)	0.470 mln	ca. 0.6%



# **Success factors**



### **Success factors**







- Temporary Wildlife Hospital is NOT "plug and play"
  - Pre-investments of years
  - Authority taking end-responsibility
  - Contractor 24/7 (local logistics)
- Strength international wildlife preparedness
  - Local EUROWA GOWRS
  - Thanks to EU and industry project investments



# Film



https://eurowa.eu/resources/videos/ (3 min video)



# Thank you!









